Co-funded by the European Union

Deliverable D1.1

Implementation Progress

Project

Moving Without Barriers



21/08/2026

DELIVERABLE INFORMATION

Deliverable number	D1.1
Deliverable name	Implementation Progress
Deliverable type	R — Document, report
Deliverable dissemination level	Sensitive
Deliverable due date	31/08/2026
Deliverable Work Package	WP1 – Project management and coordination
Deliverable lead	Kazlu Rudos Saules mokykla-daugiafunkcis centras (Saules mokykla)

PROJECT INFORMATION

Project number	101245580
Project name	Moving Without Barriers
Project acronym	MWB
Call	ERASMUS-SPORT-2025
Topic	ERASMUS-SPORT-2025-SNCESE
Type of action	ERASMUS Lump Sum Grants
Granting authority	European Education and Culture Executive Agency
Grant managed through EU Funding & Tenders Portal	Yes (eGrants)
Project starting date	01/12/2025
Project end date	31/05/2027
Project duration	18 months

DISCLAIMER

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor EACEA can be held responsible for them.

ACRONYMS

Acronym	Meaning
PZK / PZKaj	Polski Związek Kajakowy / Polish Canoe Federation
WZK / WZKaj	Wielkopolski Związek Kajakowy / Wielkopolska Canoe Federation
SORW	Special Rehabilitation and Educational Centre for Children and Youth with Autism in Malbork

DOCUMENT VERSIONING

Version	Date	Description	Editor
0.5	19/08/2026	First draft	Vincas Miliūnas (Saules mokykla)
1.0	21/08/2026	Final report	Vincas Miliūnas (Saules mokykla)

Contents

1. Introduction....4
2. Consortium Roles and Mid-Term Contributions....4
3. Work Package implementation....5
3.1. WP1: Project management and coordination....5
3.2. WP2: Seminars and workshops....5
3.3. WP3: Participation of people with intellectual disability in inclusive races....6
3.4. WP4: Dissemination and promotion....7
4. Task status....7
5. Deliverable status....9
6. Event status....9
7. Key performance indicators (KPIs)....10
8. Continuous monitoring, evaluation and quality assurance....10
9. Risk management and mitigation....11
10. Financial management and budgeting....11
11. Ethics, Consent, and Data Protection....12
12. Work plan for months 9–18....13
13. Conclusion....13
14. Annexes....13
Annex I: Poznań volunteer training seminar attendance register....15
Annex II: Poznań volunteer training workshop attendance register....20
Annex III: Trakai mobility attendance register....24
Annex IV: Trakai mobility race results....28