Co-funded by the European Union

# Deliverable D1.3

Partners' Cooperation

# Project

Moving Without Barriers



21/08/2026

Project: 101245580 — MWB — ERASMUS-SPORT-2025-SNCESE

**DELIVERABLE INFORMATION**

| | |
|---|---|
| **Deliverable number** | D1.3 |
| **Deliverable name** | Partners' Cooperation |
| **Deliverable type** | R — Document, report |
| **Deliverable dissemination level** | Sensitive |
| **Deliverable due date** | 31/08/2026 |
| **Deliverable Work Package** | WP1 – Project management and coordination |
| **Deliverable lead** | Kazlu Rudos Saules mokykla-daugiafunkcis centras (Saules mokykla) |

**PROJECT INFORMATION**

| | |
|---|---|
| **Project number** | 101245580 |
| **Project name** | Moving Without Barriers |
| **Project acronym** | MWB |
| **Call** | ERASMUS-SPORT-2025 |
| **Topic** | ERASMUS-SPORT-2025-SNCESE |
| **Type of action** | ERASMUS Lump Sum Grants |
| **Granting authority** | European Education and Culture Executive Agency |
| **Grant managed through EU Funding & Tenders Portal** | Yes (eGrants) |
| **Project starting date** | 01/12/2025 |
| **Project end date** | 31/05/2027 |
| **Project duration** | 18 months |

**DISCLAIMER**

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA). Neither the European Union nor EACEA can be held responsible for them.

**ACRONYMS**

| Acronym | Meaning |
|---|---|
| PZK / PZKaj | Polski Związek Kajakowy / Polish Canoe Federation |
| WZK / WZKaj | Wielkopolski Związek Kajakowy / Wielkopolska Canoe Federation |
| SORW | Special Rehabilitation and Educational Centre for Children and Youth with Autism in Malbork |

**DOCUMENT VERSIONING**

| Version | Date | Description | Editor |
|---|---|---|---|
| 0.5 | 19/08/2026 | First draft | Vincas Miliūnas (Saules mokykla) |
| 1.0 | 21/08/2026 | Final report | Vincas Miliūnas (Saules mokykla) |

# Contents

1. Introduction ..... 4
2. Consortium management structure and partner roles ..... 4
2.1. Consortium setup ..... 4
2.2. Division of roles ..... 4
3. Internal communication mechanisms ..... 5
3.1. Primary communication channels ..... 5
3.2. Scheduled meetings and progress tracking ..... 5
4. Collaborative decision-making and issue resolution ..... 6
4.1. Decision-making process ..... 6
4.2. Conflict resolution ..... 6
5. Financial, quality, and risk monitoring ..... 6
5.1. Financial monitoring ..... 6
5.2. Quality assurance and risk management ..... 6
6. Conclusion ..... 7
7. Annexes ..... 7
Annex I: Consortium meeting register ..... 8
Annex II: Partnership agreement ..... 10